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1. Originator 2. og Date: 3. CCR #: 4. Rev: | 5. Tel: 6. Off: | 7.0Org.
Michelle Johnson , 53' 20 7‘ 9 5 98- @] </7 30 - X4033 DEV DEV
8. Title of Change: l\% S-Designor license and ODBC Driyer from Lisa Smith’'s PC to Michelle Johnson’s PC
J/ £ i
10. Date:  / L 11. Class 12. Type: 13. Need Date: 08/25/98
S e /% IN CCR
14. Office Ma /ayer Signature 16, Dafe: 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Emergency
08/21/98 EDF
%WM%&@AA g / 20 / 7g
19. Documentation/Drawings Impdacted: 20. Schedule impact: 21. Cli(s) Affected:N/A
N/A N/A
22, Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
N/A Customer:N/A 08/31/98 Change: Cost None
none

27. Source Reference:  [JNCR (attach) CActionitem [J GSFC CCR [JTech Ref.  [JOther:
N/A

28. Description of Change: (use additional Sheets if necessary)
Michelle Johnson needs to have S-Designer & ODBC Driver installed on her PC HAC# H-C 98676 located in 3032D. The S-
Designor and ODBC Driver is instail on PC HAC# EB27364 located in 1051D. (Note: This PC is previously owned by Lisa Smith)

29. Proposed Solution: (use additional sheets if necessary)
Remove the S-Designor license and ODBC Drivers from PC HAC# EB27364 located in 1051D and reinstall on PC HAC#98676
located in 3032D.

30. Alternate Solution: (use additional sheets if necessary)
There is no reasonable alternate solution for resolving the issue of having S-Designor installed on PC H-C 98676. In order to perform
maintenance to the Data Model|, the tool that it was created in should be available for the user to view the documents.

31. Consequences If Change(s) are not approved: (use additional sheets if necessary)
Database Development and Management's group schedule will be delayed due to not having tools readily available to meet
scheduled deadlines.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[ IMaintenance Training [TPerformance [|Operation Training [ ]Safety [Service [JSupport [JTest

33. Organization(s) Affected: [JCM [IClearcase SG [JContracts CJchief Eng [JFOS [Meo
Jao X Rel Dev OProcurement [KIRTSC [JSci. Data Eng [JSecurity
[JSys. Dev. []Sys. Eng. [JSys Vert Acpt  [JOther

34. Site(s) Affected: [IEDF [Mini-DAAC [JVATC [JEDC [JGSFC [Otarc [ONsibC [OIsMC [JAK [JupL
[JECC [JOther

35. Board Comments: 36. Work Assigned To:
37. Release Authorized (For CM Use Only): [JYes []No 38. CM Verified/Signature and Date
39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: [QApp [ JAp/C 41. ESDIS ERB Concurrence:
~ [JDisApproved [Jwithdraw
2 /A MZ/ ad [CJFwd/ECS [ JFwd/ESDIS
42. ECS CCB Chair (Sign/Date): 43. Disposition: App[] A/C[] 44. CCR Closed Date:
DisApproved[ ] Withdraw[ ]

ORIGINAL




